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Week of 21-28 October 1981 & 14 Eneom

Major Activities During the Past Week:
A. Support to QODP:

PEGASUS (Minicomputer Database on Terrorist Events). We met
with representatives of the DD0 and NFAC to discuss approaches for
improving support of the Agency's terrorism bases. Our discussion
centered on the need to improve PEGASUS response time and the long
range prospects of combining PEGASUS and FITE intc one '"central-
ized" database system. | |

MPS (Message Processing System). An enhanced version of
skeleton MPS was installed in Production Control Branch (PCB) on
19 October. This version constitutes the 'baseline', and is con-
sidered the prerequisite of Bulk Data Servnces (BDS) being
accepted PCB. | |

GRAPHICS. AU! Data Graphics has submitted the Extendable
Charting Option (ECO) draft user's manual for agency review,
Included in the manual is a sample ECO session-.and examples of all
of the ECO chart types. | |

B. Support to OICE:

CAMS (COMIREX Automated Management System) | | 25X1
briefed the CAMS2 P/S schedule to the T/S Configuration Control
Board. Particular emphasis was on the ICT (Installation, Check-
out, and Test) portions of the CAMS2 Phase | to Phase || trans-
ition plans. | |

The CAMSTACK (CAMS Color Graphics capability) planning and
development responsibilities were shifted this week to the CAMS]
Group. We received notice alsc that there is increased interest
in this capapbility on the part of | operations. 25X1
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C. Support to OTE:

OTRTEST (Evaluation of Achievement and Proficiency Tests)
The OTE mark sense reader used as an input device to OTRTEST will
be interfaced with VM through a Tektronix graphics terminal. OTE
will have the mark sense reader modified under their maintenance
contract. | |

D. Support to OF:

ACIS (Automated Compensation and Information System) The
General Functional Reguirements Document for the ACIS system has
been accepted by the Office of Finance as a baseline document.

. General ltems:

I I
for a briefing on the physics underlaying the TRACE program. Dave
agreed to modify the OSWR contract with TASC for a portion of Dave

time for a TRACE support task.

Problems:
PERHOSP, CAPER. The Ames building air handler chiller devei-
oped a coil leak over the weekend of 17-18 October. As a result, _
the Microdata 8000 and the 6000 had to be powered down overnight.

0ffice of Personnel was not able to produce their CAPER
reports on schedule; a subseguent computer room power probiems
caused one day to be lost on PERINSUR development.
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